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INTERNATIONAL 7 Penn CenterWest

(412) 788-2717
16 September 1996 FAX i412) 788-1316

Mr. Michael McAteer.

U.S. Environmental Protection Agency
Region V

77 West Jackson Boulevard

HSRW-6]

Chicago, [llinois 60604-3590

Subject: Enviro-Chem Superfund Site
Monthly Progress Report Number 37
August 15 through September 14, 1996
Dear Mr. McAteer:

Enclosed is the subiect progress report. Also enclosed is a revised Progress Report Number 36.
Copies ot the reports have been submitted to Mr. Tony Likins at IDEM.

ok f Decsi

Mark J. Dowiak, P.E.
Project Manager

MJD:rz
Enclosure
cc: Dr. Roy O. Ball, PhD., P.E. - ERM—North Central

Mr. Norman Bernstein, Esq. — N.W. Bernstein & Associates
Mr. John Kyle I1I, Esq. — Barnes & Thornburg

PGH-96-MJD-0504

Building Ivlll§yi|vt§7390 o
| Piisburgh, PA15276



INTERNA!IONALE

To: Tony Likins, IDEM

Michael McAteer, U.S. EPA / MEMORANDUM
From: Mark J. Dowiak f\} - D
Date: September 16, 1996

Subject: Enviro-Chem Superfund Site
Monthly Progress Report Number 37
August 15, 1996 through September 1996

This Monthly Progress has been prepared in accordance with Section XII of the Consent Decree
entered September 10, 1991, Number 83-419C, U.S.D.C. District of Indiana.

\ ctivities

de maximis, inc. conducted the August monthly site inspection at the Enviro-Chem Superfund site
on August 7, 1996. The following conditions were noted during the monthly site inspection:

» The fences, gates, and locks are secure;
» Rainwater was observed standing on the decon pad and the water storage pad; and
» All drainage ditches are clear of debris and the rainwater has been flowing as designed.

Radian has been preparing the Final (100%) Design for the Revision Remedial Action in response
to U.S. EPA/IDEM comments and revisions to Exhibit A of the Consent Decree.

The Trustees conducted a prospective bidders conference and site visit on August 27, 1996 as part
of the bidder pre-qualification process.

» de maximis, inc. will conduct the September monthly site inspection;
» Radian International will submit the Draft Final (100%) RRA design; and

» The Trustees will review the qualification packages submitted on September 18 by the
prospective RRA contractors.
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